Acceptance Testing
UAT Execution & Report Submission

Date	15 October 2026
Team ID	
Project Name	Metro Ticket Generating System
Maximum Marks	4 Marks

1. Purpose of Document

The purpose of this document is to briefly explain the test coverage and open issues of the Metro Ticket Generating System project at the time of the release to User Acceptance Testing (UAT). Testing was carried out on the ServiceNow Service Portal of the Personal Developer Instance between 13 and 14 October 2026.

2. Defect Analysis

This report shows the number of resolved or closed bugs at each severity level, and how they were resolved.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	1	0	1
Duplicate	0	0	0	0	0
External	0	0	0	0	0
Fixed	4	1	0	0	5
Not Reproduced	0	0	0	0	0
Skipped	0	0	0	0	0
Won't Fix	0	1	1	0	2
Totals	4	2	2	0	8

Severity 1 = High (blocks booking or order), Severity 2 = Medium, Severity 3 = Low (cosmetic or has a workaround), Severity 4 = Very low. The 2 'Won't Fix' items are known limitations deferred to future scope.

Bug ID	Description	Severity	Resolution
BG-001	Fare script gave a syntax error (extra closing bracket '}' in the guide's script)	High	Fixed
BG-002	Fare not calculated – script used station sys_ids from another instance	High	Fixed
BG-003	Flow could not map No of Passengers (Select Box value vs Integer column)	Medium	Fixed
BG-004	Order never submitted – QR script always returned false, so no REQ number	High	Fixed
BG-005	JavaScript error: Cannot read properties of null (reading 'metroQrDone') on the portal	High	Fixed
BG-006	Both amount fields are visible before a journey type is selected	Low	By Design
BG-007	Amount does not update when stations or journey are changed after choosing passengers	Low	Won't Fix
BG-008	Routes without a configured fare leave the amount empty	Medium	Won't Fix

3. Test Case Analysis

This report shows the number of test cases that have passed, failed, and untested.

Section	Total Cases	Not Tested	Fail	Pass
Station Data	2	0	0	2
Catalog Form	4	0	0	4
Fare Calculation	2	0	0	2
UI Policy	2	0	0	2
QR Generation	1	0	0	1
Request Submission	1	0	0	1
Flow & Data Storage	2	0	0	2
Security	1	0	0	1
Total	15	0	0	15

Result: all 15 UAT test cases passed. The system is accepted for Phase 1 release, with the two known limitations listed above planned for the next phase.